Excess Flow Facility Improvements
at the Round Lake Sanitary District Site
PW #2012.054

PROJECT SCOPE: Improvements to the Round Lake Sanitary District Lagoon site to increase
the efficiency and wet weather storage capacity to retain excess sanitary flows during periods of
heavy rainfall. Improvements will include the installation of a pump station, solids separator,

aeration equipment, valves, site piping, new perimeter fencing and site landscaping.

KEY EVENTS:

IEPA Loan Pre-application Submittal for Excess Flow Facilities Mar 2012
IEPA Loan Facilities Plan Submittal for Excess Flow Facilities July 2012
Award of Design Contract to Christopher Burke Engineering July 2012
Concept Design Plan Review with Advisory Committees Nov 2012
Round Lake Beach Site Development Permit Approval May 2013
IEPA Construction Permit Issued for Sludge Removal Aug 2013
Contact Awarded for Sludge Removal from Wet Lagoon Sept 2013
IEPA Bid Checklist Submittal for Excess Flow Facilities Oct 2013
Sludge Removal Work Completed Nov 2013
Excess Flow Facilities Construction Plans out for Bid Nov 2013
Excess Flow Facility Construction Contract Bid Opening Dec 2013
IEPA Loan Approved for Excess Flow Facilities Dec 2013
County Board Award of Excess Flow Facilities Construction Contract Jan 2014
Initiate Surcharge Payments on Sewer Bills Jan 2014
IEPA Construction Permit Issued for Excess Flow Facilities Feb 2014
Start of Excess Flow Facilities Construction Mar 2014

Completion of Excess Flow Facilities Construction Mar 2015



